SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 2:55AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jul-

iary 779 ons. alendar Day 42 .ae 16-Jul 2012. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  07:00 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70

Precipitation Condition Partly Cloud

Working Day If no, explain:

Di ary: Dispute
General Comments
Overcast and cool (AM) Clear and mild (PM) =
*Site visit to meet with the rebar couplers to qualify them. Two trucks arrived and delivered the loads of
rebar for the Hinge KW closure. Testing did not happen first thing in the morning, which is how it was
scheduled.
*Email review
*0800 hrs SAS Staff Meeting
*Met with Barbara MacDowell to go over what information is required from the rebar delivery this morning.
*Received a package of TL-101's from METS so | could prepare the qualification paperwork for the
workers that will be installing the rebar couplers.
*From 1000 hrs to 1200 hrs six workers performed the splicing of rebar for the various form savers and
couplers that are to be used at Hinge KW. Workers are Simon Matinez, Aden Moreno, Johnny Pantoja,
Brian Hargitt, Walter Godoy, and Ociel Solano.
*Diary work
«In the afternoon the HSR guys worked on placing the bottom rebar at Hinge KW. While in the field,
Gernot Komar (MN) took some pictures of the formwork where there is a 15mm difference between forms.
These pictures were sent out to the Hinge K group.
*| observed two workers welding at the 13W Deck Drop In Section; Jeremy Dolan is at PP122.5 welding on
LS3 and Tran Chau is at PP120.6 welding on LS1 and LS2.
| accrued 4 hours of overtime today covering the Contractor's work and performing job related duties.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HARRIS SALINAS REBAR
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Supervisor WARREN MOLDOVAN 2.00 0.00 0.00 2.00 D
Ironworker FOR SIMON MARTINEZ 6.00 0.00 0.00 6.00 D
Ironworker JNM ADEN MORENO 3.00 0.00 0.00 3.00 D
Ironworker JNM JOHN PANTOJA 3.00 0.00 0.00 3.00 D
Ironworker APP BRIAN HARGITT 3.00 0.00 0.00 3.00 D
Ironworker JNM OCIEL SOLANO 8.00 1.00 0.00 9.00 D
Ironworker JNM WALTER GODOY 8.00 1.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: HARRIS SALINAS REBAR
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 779  Date: 16-Jul-2012  Monday
*E0030354 TRUCK No
800 0.00 000 0.0 []
Diary: Dispute

CCO #208 Hinge K Coordination 001  0-HKC-000.208

The dowels protruding out of the stressing diaphragm of YBITS into the Hinge K closure had to be bent in
to the correct position. This took 2 workers (Ociel Solano and Walter Godoy) all day and 2 more workers
(John Pantoja and Brian Hargitt) a couple hours of work.

Prior to coupling into YBITS rebar, some workers got pre-qualified to splice rebar; namely Aden Moreno (3
hrs), John Pantoja (1hr), Brian Hargitt (1hr), Ociel Solano (1hr), and Walter Godoy (1hr). Ociel Solano and
Walter Godoy both spent 1 hr of overtime coupling rebar. They were pre-qualified in the morning and
spent the hour of overtime splicing rebar. Warren Moldovan was the superintendent on site for a couple
hours and Simon Martinez was the foreman who set everything up for this operation, which lasted about 6
hours.

John Pantoja worked 2 hours of CCO 208 bending rebar and 1 hour on CCO 208 getting pre-qualified for
rebar splicing for a total of 3 hours on CCO 208.
Brian Hargitt worked 2 hours of CCO 208 bending rebar and 1 hour on CCO 208 getting pre-qualified for
rebar splicing for a total of 3 hours on CCO 208.

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter JNM DON MCDOWELL 1.00 0.00 0.00 1.00 D
Carpenter JNM J.D. FREEMAN 6.00 0.00 0.00 6.00 D
Carpenter JNM Pat Finley 5.00 0.00 0.00 5.00 D
Diary: Dispute

CCO #208 Hinge K Coordination 001  0-HKC-000.208

Observed two workers making one of the concrete mockups in the Burma Rd yard.

[]
Rebar delivered and used for this operation include:
(28) #4 @ 9'-6"

(20) #4 @ 13-6"
(54) #6 @ 2'-0"

[
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